COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2021

ESTI MATE SUMVARY 14:13:52
CONTI D: C23214 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 23214-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 269.0 DAYS TIME ALLOW 8/27/2021 FI XED COVPLETI ON DAl
I -70 FROM BENNETT TO BURLI NGTON PERCENT TI ME: 82.26 ORI G TI ME ALLOW 6/7/2021 FIXED COVPLETI ON DAl

PRQIECT NO I TS 070A- 033
I TS CAMERAS ON | 70( BENNETT- BURLI NGTON)

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE LI NCOLN
ELBERT KI T CARSON
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 10/05/2020
1049 MEADOW LANE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 10/ 05/ 2020
DATE AWARDED 07/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/30/2020 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 10/ 05/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 961, 393. 61 PARTI Cl PATI NG $ 650, 264. 10 $ 81, 401. 48
AWARD PRQIECT AM: $ 756, 948. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 67. 64% TOTAL EARNI NGS 650, 264. 10 81,401. 48
FUNDS AVAI LABLE: $ 311, 129.51 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 650, 264. 10 81, 401. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 354. 23 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 638, 909. 87 81, 401. 48

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 638, 909. 87 81, 401. 48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,401.48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23214-BID ESTI MATE RUN 06/ 30/ 2021
PRQJECT: I TS 070A- 033 ESTI MATE NO 0007 14:13: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng 49. 500 49. 500
HOUR 0. 000 0. 00
137. 00000 49.500 6, 781. 50
0010 208-00002 *Erosion Log Type 1 (12 Inch) 1, 700. 000 1, 700. 000
LF 0. 000 0. 00
4.90000 1, 700. 000 8, 330. 00
0015 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0025 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
28. 05000 0. 000 0. 00
0030 208-00052 *StormDrain Inlet Protection (Type I1) 100. 000 0. 000
LF 0. 000 0. 00
69. 00000 0. 000 0.00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0045 208-00106  Sweeping (Sedi nent Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0055 208-00207 Erosi on Control Managenent 10. 000 0. 000
DAY 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 212-00006

0065 212-00032

0070 213-00003

0075 213-00061

0080 216-00211

0085 403-00721

0090 503-00036

0095 607-11525

0100 612-00260

0105 612-00270

0110 613-00206

C23214
23214-BID
I TS 070A- 033
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Excelsior) (Biodegradable

Class 1)

Hot M x Asphalt (Patching) (Asphalt)

*Drilled Shaft (36 Inch)

Fence (Plastic)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 340
ACRE
4, 950. 00000
0. 340
ACRE
6, 600. 00000
0. 340
ACRE
4, 950. 00000
68. 000
LB
4. 50000
200. 000
sy
11. 00000
25. 000
sy
150. 00000
96. 000
LF
380. 50000
300. 000
LF
4. 00000
22.000
EACH
60. 00000
10. 000
EACH
50. 00000
7, 698. 000
LF

15. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.170
0. 000
0.170

0. 340
0. 000
0. 340

0. 340
0. 000
0.340

68. 000
0. 000
68. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

0. 000
21.000
21.000

0. 000
10. 000
10. 000

7, 698. 000
0. 000
7, 698. 000
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ESTI MATE RUN 06/ 30/ 2021

1,260

500

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:13: 52

AMOUNT

841.

2,244

1,683

306

2,200

36, 528

1, 260

500

118, 549

50

00

00

00

00

.00

00

.00

00

00

20



CONTI D: C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23214-BID ESTI MATE RUN 06/ 30/ 2021
PRQJECT: I TS 070A- 033 ESTI MATE NO. 0007 14:13: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Electrical Conduit (Plastic) 796. 000 796. 000
LF 0. 000 0. 00
11. 00000 796. 000 8, 756. 00
0120 613-01300 3 Inch Electrical Conduit (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0125 613-07023  Pull Box (24"x36"x24") 26. 000 26. 000
EACH 0. 000 0. 00
1, 295. 00000 26. 000 33, 670. 00
0130 613-07040 Pull Box (30"x48"x24") 8. 000 7.000
EACH 0. 000 0. 00
1, 842. 45000 7.000 12,897.15
0135 613-10000 Wring 1. 000 0. 900
LS 0. 000 0. 00
20, 000. 00000 0. 900 18, 000. 00
0140 613-50155 Secondary Service Pedestal (Install Only) 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0145 613-80130 Service Meter Cabinet 8. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
0150 614-70028 *CWDM SFP Optic Mdul e 19. 000 0. 000
EACH 18. 000 9, 939. 60
552. 20000 18. 000 9, 939. 60
0155 614-70030 *Optical Attenuator 19. 000 0. 000
EACH 12. 000 2,028.00
169. 00000 12. 000 2,028.00
0160 614-70032 *Optical Filter 4.000 0. 000
EACH 4. 000 3,012. 00
753. 00000 4.000 3,012.00
0165 614-72832 Communi cati ons Cabi net (Type 2) 6. 000 6. 000
EACH 0. 000 0. 00

9, 067. 50000 6. 000 54, 405. 00



CONTI D: C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23214-BID ESTI MATE RUN 06/ 30/ 2021
PRQJECT: I TS 070A- 033 ESTI MATE NO. 0007 14:13: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 8, 238. 000 0. 000
LF 8, 238. 000 26, 773. 50
3. 25000 8, 238. 000 26, 773.50
0175 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 6. 000 0. 000
EACH 5. 000 2,790.00
558. 00000 5. 000 2,790.00
0180 614-87015  *Buffer Tube Fan Qut Kit 6. 000 0. 000
EACH 5. 000 632. 50
126. 50000 5. 000 632. 50
0185 614-87096 *Fi ber Optic Termination Panel (96 Fiber) 2.000 0. 000
EACH 2.000 10, 864. 00
5, 432. 00000 2.000 10, 864. 00
0190 614-87320 Closed Circuit Television 7.000 0. 000
EACH 0. 000 0. 00
4, 056. 00000 0. 000 0. 00
0195 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 900 6, 402. 60
7,114. 00000 0. 900 6, 402. 60
0200 614-87364 Closed Circuit Television Pole with Lowering Device 6. 000 6. 000
(50 Feet
EACH 0. 000 0. 00
17, 130. 00000 6. 000 102, 780. 00
0200 MATERI AL ALLOMANCE CCTV Pol e 0. 000
EACH 0. 000 0. 00
13, 300. 00000 0. 000 0. 00
0205 614-87691  *Ethernet Switch Type | 1. 000 0. 000
EACH 1. 000 14,978. 00
14, 978. 00000 1. 000 14,978. 00
0210 614-87692 *Et hernet Switch Type 11 6. 000 0. 000
EACH 0. 000 0. 00
3, 978. 00000 0. 000 0. 00
0215 626-00000  Mbobilization 1. 000 0. 569
LS 0. 000 0. 00

113, 145. 00000 0.569 64, 379. 51



CONTI D: C23214 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23214-BID ESTI MATE RUN 06/ 30/ 2021
PRQIECT I TS 070A- 033 ESTI MATE NO 0007 14:13: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0220 626-01114  *Public Information Managenent (Tier V) 10. 000 5. 000
DAY 5. 000 1, 590. 00
318. 00000 10. 000 3,180. 00
0225 630- 00000 *Fl aggi ng 48. 000 30. 000
HOUR 0. 000 0. 00
32. 00000 30. 000 960. 00
0230 630-00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
313. 50000 0. 000 0. 00
0235 630-00012 *Traffic Control Management 45. 000 39. 000
DAY 0. 000 0. 00
880. 00000 39. 000 34, 320. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 3. 600
EACH 0. 000 0. 00
93. 50000 3. 600 336. 60
0245 630-80342  *Construction Traffic Sign (Panel Size B) 77.000 69. 300
EACH 0. 000 0. 00
93. 50000 69. 300 6, 479. 55
0250 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
93. 50000 0. 000 0. 00
0255 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 850. 00000 1.800 6, 930. 00
0260 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 1. 800 2,970. 00
0265 630- 80360 *Drum Channel i zi ng Device 10. 000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0270 630-80380 *Traffic Cone 130. 000 117. 000
EACH 0. 000 0. 00
13. 20000 117. 000 1, 544. 40



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 7
ESTI MATE RUN 06/ 30/ 2021
14:13: 52

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0325

630- 80393

630- 85041

700- 70010

700- 70016

700- 70023

700- 70082

700- 70111

700- 70230

700- 70380

626- 00100

ROADWAY

C23214
23214-BI D
I TS 070A- 033
| TEM

DESCRI PTI ON
*Stackabl e Vertical Panels
*Mobi | e Attenuator
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A On-The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

Project First Program

F/ A Conmuni cation Lines

F/ A Erosion Control

Mobi | i zation (w o Autopay)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
EACH
42.00000
25. 000
DAY
825. 00000
65, 000. 000
FA
1. 00000
0. 010
FA
1. 00000
4, 800. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1. 000
LS
3, 180. 00000
CAT 0200  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

15. 000
0. 000 0. 00

15. 000 12, 375.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

5, 226.
631.

210
280
490

631. 28

5, 857. 5, 857. 49

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00

1. 000 3, 180. 00

960, 593.61 $ 81,401.483% 650, 264. 10



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C23214
PCN: 23214-BID ESTI MATE RUN 06/ 30/ 2021
PRQIECT I TS 070A- 033 ESTI MATE NO 0007 14:13: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 800.00 % 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 961,393.61 % 81,401.48% 650, 264. 10



